

**DRAFT Critical Technical, Joint Policy Committees, Policy Committees, and
Regional Council Meetings for the Development of the 2016 RTP/SCS
Updated 12.04.14**

January- March 2015	Technical Working Group Review 2012 RTP/SCS Implementation Progress Report. Provide input on draft Baseline Scenarios, approaches to draft Program Environmental Impact Report, emerging themes, and performance measures.
February/ March 2015	Joint Policy Committee Meeting - INFORMATION Review 2012 RTP/SCS Implementation Progress Report. Discuss Framework for the development of the draft 2016 RTP/SCS and approaches to draft Program Environmental Impact Report.
March 2015	Stakeholder Briefings Share and solicit feedback on draft Scenarios and other relevant topic areas.
March/ April 2015	Individual Policy Committees - INFORMATION Review and provide feedback on relevant topic areas.
April 2015	Technical Working Group Review Scenarios and Framework for SB 375 Workshops.
May 2015	General Assembly Kick off workshop to review and comment on proposed draft 2016 RTP/SCS Scenarios to be used for the SB 375 Workshops.
May/June 2015	Technical Working Group Review 2016 RTP/SCS Alternative Scenarios feedback from General Assembly Workshop and public outreach.
May - July 2015	Public Outreach/Workshops (required by SB 375)
June/July 2015	Joint Policy Committee Meeting - INFORMATION Review input/feedback received through the public workshops and seek policy guidance for incorporating/integrating input/feedback into draft 2016 RTP/SCS.
August 2015	Technical Working Group Review and comment on draft 2016 RTP/SCS and draft Program Environmental Impact Report.
September 2015	Joint Policy Committee Meeting - INFORMATION Review and comment on draft 2016 RTP/SCS and draft Program Environmental Impact Report.
October 2015	Regional Council Meeting- ACTION Approve release of draft 2016 RTP/SCS and draft Program Environmental Impact Report.
October 2015 - February 2016	Public Outreach and Comment Period (Oct. - Dec.) Responses to public comments prepared (Jan. - Feb.)
February 2016	Technical Working Group Review 2016 RTP/SCS and Proposed Final Program Environmental Impact Report.
March 2016	Individual Policy Committees - ACTION Review Proposed Final Program Environmental Impact Report. Recommend adoption of 2016 RTP/SCS.
March 2016	Joint Policy Committee Meeting - ACTION Review Proposed Final Program Environmental Impact Report. Recommend adoption of 2016 RTP/SCS.
April 2016	Regional Council - ACTION Certification of Proposed Final Program Environmental Impact Report. Adoption of 2016 RTP/SCS.
June 2016	FHWA/FTA certifies conformity on 2016 RTP/SCS. CARB evaluates and approves SCAG's proposed GHG targets.

Notes:

* Schedule subject to change as needed and appropriate.

* Acronyms include (in order of appearance): Regional Transportation Plan/Sustainable Communities Strategy (RTP/SCS), Federal Highway Administration (FHWA), Federal Transit Administration (FTA), California Air Resources Board (CARB), Southern California Association of Governments (SCAG), and Greenhouse Gases (GHG).