

Year 2010 California Household Travel Survey (CHTS)

Mike Ainsworth

SCAG

Modeling Task Force Meeting

March 27, 2013

Project Overview – Survey Components

- Caltrans' CHTS Survey
 - NuStats is Caltrans' consultant
 - SCAG providing funding for additional surveys
- SCAG's Augment Survey
 - Abt-SRBI is the consultant
- SCAG's Management Consultant
 - Kostas Goulias is the consultant

Caltrans/NuStats Survey Returns

- Core Survey Samples:

- Statewide Recruits – 62,367
- Statewide Returns - 42,560
- SCAG Region Returns - 15,537

- GPS Samples:

- Statewide returns – 5,596
- SCAG Region Returns – 500
- Note – MTC and CEC purchased GPS samples

SCAG's Survey Augment

- Objective:
 - Gather additional travel characteristics needed for SCAG's Activity-Based Model
 - Perform additional Core and GPS surveys
 - Conduct Add-On Survey
- Survey Returns:
 - Core Survey – 4,323
 - Add-On Survey – 3,000
 - GPS – 518

SCAG Management Consultant

- Assist in Project Administration
- Assist in Survey Coordination
 - Review methodologies and data formats
 - Ensure consistency of the survey designs and data specifications
 - Coordinate data flows, expansion, & schedules
- Assist SCAG in monitoring progress and accessing the quality of all deliverables

Augment Survey - Status

- Surveying completed
- Next Steps
 - Final Report composition
 - Data cleaning and expansion
 - Final Deliverables
 - Protocols for data release
 - Recommendations for future surveys

Schedule

Survey Elements by Fiscal Year

Survey Elements	FY 10-11	FY 11-12	FY 12-13
Core Surveys	Survey Planning, Design & Coordination	Survey Pre-Test and Conduct Main Survey	Conduct Main Survey, Summarize/Report Results
Add-On Survey	Survey Planning, Design & Coordination	Survey Pre-Test and Conduct Augment Survey	Conduct Augment Survey, Summarize/Report Results
Management Consultant		Review and Oversight	Review and Oversight

Thank You